SSES/SSA Phase 1 Field Work
Schedule for Week of January 20, 2014

Affected Streets:

O N v

Streets within the perimeter of Hickory Ridge Rd to Jewella Ave and Meriweather Rd to Amelia
Ave.

Streets within the perimeter of 70" St to Hollywood Ave and Jewella Ave Kennedy Ave.

Streets within the perimeter of 70" St to Fernwood Ave and Mansfield Rd to Jewella Ave.
Streets within the perimeter of Westbrook to Mansfield Rd and Valley View Dr to Louisiana
3132.

Streets within the perimeter of Amelia Ave to Meriweather Rd and Mansfield Rd to Jewella Ave.
Streets within the perimeter of 70" St to Amelia Ave and Lotus Ln to Jewella Ave.

Canal St to Hillcrest Ave.

Smoke Testing on the following streets: Harrison St, Melrose St, Wallace Ave, Browning St, W
80" St, W 81°' St, W 82" St, Cleveland St, W 83™ St, Ray St, Long Bayou Ln, Wingate Blvd, W 84"
St, Wallace Ave, Clarice Dr, David Dr, Donna Ln, Joana Dr, E 60" St, Willard Ave, Montrose Dr, E
64" St, E 65" St, E 66" St, E 67" St, E 68" St, Thornhill Ave, Fairfield Ave, E 70" St, E 71 St, E
72" St, E 73" St, E 74" St, Henderson Ave, E 75" St, E 76" St, E 77" St, E 78" St, Dillman Ave, W
79" St, W 80" St, Southern Ave, E 81° St, W 70" St, Quilen Rd, Melara Ave, Burke St, Amherst St,
and Despot Rd.



